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SRS FY01 ACCOMPLISHMENTS

40% FRR received, 101 casks/ 3,474 assemblies
(Since last meeting: 1 FRR, 6 casks, 232 assemblies
2 DRR, 2 casks, 16 assemblies)

Completed SNF-HEU de-inventory of Italy, Argentina, Chile &
Austria; 12 countriesto date

L -basin modifications allow receipt of all commercial Type B
packages



FY02 CHALLENGES

4 FRR, 11 DRR Shipments Increased Security Concerns

Significant increase in L-basin casks managed

Initiate Mk-16 shipmentsin parallel with inventory reduction & off-
Site receipts.

Engineering for SNF Inventory Management

Melt & dilute process demonstration (LEF)



SRS/INEEL SNF Swap Study

For Execution of ‘95 DOE-INEEL SNF ROD: Al SNF
to SRS/ non-Al SNF to INEEL

. Basdline: Exchange between sites begins FY' 10
. Scenario #1. Accelerated exchange begins FY’ 05

. Scenario #2: Al into SRS begins ‘10 (No shipments
to INEEL)

. Scenario #3. No exchange



SNF CASK MANAGEMENT

FY02 FYO3

CASK PROCESSED FYOO FYO1  FCST.  FCST.
RBOF to Canyons * D 1 2 9
K& Lto Canyons D i i 29
FRR receipts b 24 25 23
DRR receipts 23 3 28 21
RBOF to L-basin 7 29 P 36
TOTALS 15 9 89 18
* SFO & Mk-42 shipments
* SRS irradiated fuels (Mk-16 & 22s)




SRS Fuels Inventory
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18000

16000 -~

14000

12000

10000

8000

6000

4000

2000

0]

SRS Legacy SNF

Research Rx SNF

FY97

FYO8 FY99 FYOO FYO1l FY02 FYO3 FY04 FYO5 FY0O6 FYO7 FYO8 FY09
Fiscal Year End

O SRS Fuels Inventory B FRR / DRR Inventory




